



Surplus to Serve

ISM 555 - Project Management

Team 3: Vamshi Aitharaju, Bhavani Durga Koukuntla, Navya
Sri Katta, Jahn timer Chalapaka



•Project Overview:

- **Objective:** Reduce food waste on NAU campus by redistributing surplus food from dining units to individuals facing food insecurity.
- **Scope:** Collect, store, and distribute pre-packaged, safe-to-consume food while ensuring compliance with food safety standards.
- **Key Impact Areas:** Sustainability, Community Support, Food Safety



Project Status: Planning & Design



Project Start Date: January 2025



Project End Date: May 2025



Current Status: On Track



Budget Status: On Budget



Overall Health: Green (OK)

Current Life Cycle Phase: Planning & Design

Key Tasks Completed:

- Partner engagement with dining unit
- Requirement gathering for food safety
- Initial resource estimation

Next Steps:

- Finalizing redistribution model
- Recruiting volunteers





Project Milestones & Timeline



Phase 1: Planning (Feb 15, 2025) – Identify partners, estimate costs



Phase 2: Partner Engagement (Feb 26, 2025) – Secure dining partnerships



Phase 3: Design Phase (March 11, 2025) – Create redistribution & safety guidelines



Phase 4: Infrastructure Setup (March 30, 2025) – Storage & volunteer recruitment



Phase 5: Pilot Testing (April 19, 2025) – Test food collection & distribution



Phase 6: Full Implementation (May 1, 2025) – Official program launch



Phase 7: Monitoring & Closure (May 15, 2025) – Impact reporting

Budget Overview

- **Initial Setup Cost:** \$8,000 - \$11,000
- **Recurring Monthly Costs:** \$2,600 - \$3,800
- **Current Budget Status:** On Track
- **Key Cost Components:**
 - Storage equipment, transport carts, safety gear
 - Volunteer incentives, packaging materials, emergency transport

- **Project Issues**

- **Dining Unit Participation:** Some units may hesitate to donate surplus food.


- **Mitigation:** Build strong relationships, highlight program benefits.

- **Volunteer Availability:** Risk of volunteer shortages.

- **Mitigation:** Collaborate with student organizations.

- **Food Safety Compliance:** Ensuring strict handling protocols.

- **Mitigation:** Implement detailed safety guidelines & training.



•Project Risks & Mitigation

•**Food Deficit:** Surplus food availability may fluctuate.

- **Mitigation:** Establish backup funding for emergency supplies.

•**Storage & Distribution Challenges:** Managing perishable items.

- **Mitigation:** Use insulated storage and efficient distribution.

•**Lack of Awareness:** Need for strong engagement.

- **Mitigation:** Marketing and awareness campaigns on campus.



RECOMMENDATIONS

•Next Steps & Recommendations

- Finalize Redistribution Model & Safety Guidelines (March 2025)
- Complete Infrastructure Setup & Volunteer Training (March 2025)
- Launch Pilot Program (April 2025) & gather feedback
- Full-scale Implementation (May 2025)
- Monitor and Optimize System for Long-Term Sustainability



Conclusion & Q&A




Project is On Track & Budget



Strong Support from Stakeholders



Sustainability & Community Impact are Key Focus Areas



Thank you