



Surplus to Serve – Team Project Progress Report

•Presented by:

- Vamshi Aitharaju
 - Bhavani Durga Koukuntla
 - Navya Sri Katta
 - Jahnavi Chalapaka
-


Project Description and Objective

Goal: Reduce food waste by redistributing surplus food to individuals in need.

Scope: Focus on NAU dining units to collect and distribute food safely.

Success: Engaged volunteers and established strong stakeholder support.


Key Milestones Achieved



Overall Project Status – GREEN



ACHIEVEMENTS:



- DEVELOPED
REDISTRIBUTION
FRAMEWORK AND SAFETY
GUIDELINES.



- OVERCAME CHALLENGES
IN VOLUNTEER SCHEDULING
BY CREATING A BACKUP LIST.



CHALLENGES OVERCOME:



- ADDRESSED MINOR FOOD
SAFETY CONCERNS WITH
ROUTINE INSPECTIONS.



- RESOLVED
TRANSPORTATION DELAYS
BY ESTABLISHING BACKUP
OPTIONS.

Project Work and Timelines



Status: GREEN (All major milestones met on schedule)



Key Deliverables:



- Volunteer framework and training completed.



- Safe food handling guidelines followed consistently.



- Redistribution model operational and impact tracking underway.

Project Cost Status



STATUS: GREEN (BUDGET
WELL-MANAGED AND
MONITORED)



CURRENT
EXPENDITURES:



- INITIAL SETUP COST:
\$8,000-\$11,000



- MONTHLY RECURRING
EXPENSES: \$2,600-
\$3,800



ALL EXPENSES WITHIN
PROJECTED LIMITS.

Risk and Mitigation Plan

- Status: GREEN (Critical risks identified and mitigated)
- Key Risks Addressed:
 - - Volunteer availability ensured through backup team.
 - - Food safety enhanced with strict protocol adherence.
 - - Transportation delays mitigated with contingency plans.

Stakeholder Engagement and Feedback

- Status: GREEN (Stakeholders actively engaged and supportive)
- Engagement Strategies:
 - - Regular progress updates and feedback integration.
 - - Partnership with student organizations for volunteer support.
 - - Active involvement from Chris Paige (Project Sponsor).



Team Collaboration and Morale



Status: GREEN (High morale and effective collaboration)



Achievements:



- Volunteer recognition and incentives boosted morale.



- Clear communication channels ensured team efficiency.



Backup plans ensured task completion even during volunteer shortages.

Conclusion – Reflections and Next Steps



Summary of Project Status:



- Project is on track with all objectives being met.



- Key milestones have been achieved successfully.



Next Steps:




- Monitor final implementation and gather feedback.



- Prepare for project closure and sustainability plan.

Thank You and Acknowledgments



Acknowledgment
of Support from:

- Project Sponsor:
Chris Paige

- Dining Units and
Volunteers

Open for Q&A –
Ready to Address
Your Queries!