

PROJECT CHARTER WORK BREAKDOWN STRUCTURE (WBS)

Overview of Work Breakdown Structure (WBS)

The "**Surplus to Serve**" project at Northern Arizona University (NAU) seeks to establish a streamlined process for collecting and redistributing surplus food from campus dining facilities to students facing food insecurity. This initiative aims to reduce food waste, promote sustainability, and support students in need, aligning with NAU's commitment to community well-being and environmental responsibility.

OUTLINE VIEW

Project Charter Development

1. Project Initiation

1.1 Project Team Formation

- 1.1.1 Identify and recruit project team members (project manager, volunteers, etc.)

- 1.1.2 Define roles and responsibilities for each team member

- 1.1.3 Conduct initial team meeting to establish communication and collaboration protocols

1.2 Project Kickoff

- 1.2.1 Conduct a project kickoff meeting with all stakeholders (students, dining staff, volunteers, etc.)

- 1.2.2 Present project goals, objectives, and scope

- 1.2.3 Gather initial feedback and address any concerns

2. Planning

2.1 Develop Project Plan

- 2.1.1 Define project activities, timelines, and milestones

- 2.1.2 Create a detailed work breakdown structure (WBS)

2.1.3 Develop a project schedule using Gantt charts or other scheduling tools

2.2 Resource Allocation

2.2.1 Identify and secure necessary resources (funding, equipment, materials, etc.)

2.2.2 Allocate resources to project activities based on priorities and needs

2.2.3 Develop a budget and track project expenses

2.3 Risk Management

2.3.1 Identify potential project risks (e.g., food safety issues, volunteer shortages, etc.)

2.3.2 Analyze the likelihood and impact of each risk

2.3.3 Develop mitigation strategies for high-priority risks

3. Execution

3.1 Establish Partnerships

3.1.1 Contact and establish partnerships with all participating dining units

3.1.2 Develop agreements and protocols for food donation and collection

3.1.3 Maintain regular communication with dining unit representatives

3.2 Infrastructure Setup

3.2.1 Secure a suitable location for food collection and distribution

3.2.2 Purchase and install necessary equipment (refrigerators, freezers, etc.)

3.2.3 Develop and implement clear signage and branding for the program

3.3 Volunteer Recruitment and Training

3.3.1 Develop and implement a volunteer recruitment strategy

3.3.2 Conduct comprehensive training for volunteers on food safety, handling, and distribution procedures

3.3.3 Establish a scheduling system to ensure adequate volunteer coverage

4. Monitoring and Control

4.1 Food Safety Monitoring

- 4.1.1 Implement strict adherence to food handling protocols
- 4.1.2 Conduct regular inspections of food storage and handling areas
- 4.1.3 Maintain detailed records of food temperatures and handling procedures

4.2 Volunteer Coordination

- 4.2.1 Oversee volunteer activities and provide ongoing support
- 4.2.2 Address any volunteer concerns or issues promptly
- 4.2.3 Implement a volunteer recognition and appreciation program

4.3 Progress Tracking

- 4.3.1 Track project progress against the established plan and schedule
- 4.3.2 Monitor key performance indicators (KPIs) such as food collected, redistributed, and wasted
- 4.3.3 Conduct regular project status meetings to review progress and address challenges

5. Project Closure

5.1 Evaluation and Reporting

- 5.1.1 Conduct a post-project evaluation to assess overall success and impact
- 5.1.2 Generate a final project report summarizing achievements, challenges, and lessons learned
- 5.1.3 Share the report with stakeholders and NAU administration

5.2 Project Documentation

- 5.2.1 Organize and archive all project documentation (plans, reports, agreements, etc.)
- 5.2.2 Ensure proper storage and accessibility of project records

5.3 Project Transition

5.3.1 Transition the project to ongoing operational management

5.3.2 Develop a sustainability plan to ensure the project's long-term success

5.3.3 Celebrate project achievements and recognize volunteer contributions
