

ISM 555 – Project Management

Deliverable #5 – Risk Register

Sponsor	Chris Paige
Project Name	Surplus To Serve
Project Manager	Chris Paige

Risk ID	WBS Code	Cause for Risk	Risk	Schedule Impact (Weeks)	Cost Impact (\$)	Prob.	Impact	Risk Score (Imp * Prob)	Action
1	1.1	Lack of dining unit participation	Dining units may not provide surplus food as expected.	2	500	4	5	20	Strengthen partnerships and offer incentives to ensure dining unit participation.
2	1.2	Volunteer shortage	Insufficient volunteers for food collection and distribution.	1	300	3	4	12	Collaborate with student organizations and promote volunteer recognition programs.
3	2.5	Food transportation delays	Transport delays may lead to food spoilage or untimely deliveries.	2	600	3	4	12	Establish backup transportation options and add buffer time.
4	3.1	Non-compliance with food safety rules	Failure to comply with food safety regulations may result in fines or shutdown.	3	800	2	5	10	Implement strict food safety protocols and conduct regular audits.
5	3.5	Volunteer dropout or retention issues	High dropout rate of volunteers may affect daily operations.	2	400	3	4	12	Introduce volunteer retention programs and incentives to boost morale.
6	4.3	Technology/Tracking tool failure	Malfunction of the tracking system may lead to data loss.	1	400	2	3	6	Perform regular system checks and maintain a manual tracking backup.
7	4.7	Volunteer scheduling conflicts	Volunteer scheduling conflicts may result in unfulfilled tasks.	1	200	3	3	9	Implement a flexible scheduling system and maintain a backup volunteer list.
8	5.1	Lack of awareness about the program	Low awareness may limit participation and reduce impact.	2	300	3	4	12	Launch promotional campaigns and increase awareness through social media.
9	5.2	Miscommunication	Poor communication may lead to	1	500	2	4	8	Establish clear communication

ISM 555 – Project Management
Deliverable #5 – Risk Register

Risk ID	WBS Code	Cause for Risk	Risk	Schedule Impact (Weeks)	Cost Impact (\$)	Prob.	Impact	Risk Score (Imp * Prob)	Action
		between stakeholders	missed deadlines and confusion.						protocols and conduct frequent meetings.
10	5.4	Unexpected financial constraints	Limited funds may cause delays or inability to maintain operations.	3	1000	2	5	10	Create a financial contingency plan and explore alternative funding sources.

Risk Scoring Matrix							
IMPACT	Critical	5	5	10	15	20	25
	High	4	4	8	12	16	20
	Medium	3	3	6	9	12	15
	Low	2	2	4	6	8	10
	Insignificant	1	1	2	3	4	5
			1	2	3	4	5
			Rare	Unlikely	Possible	Likely	Certain
PROBABILITY							