

ISM 555 – Project Management

Deliverable #4 – RACI Matrix

Sponsor	Chris Thomas Paige
Project Name	Surplus to serve
Project Manager	Vamsi Aitharaju, Bhavani Durga Koukuntla, Navya sri Katta, Jahnvi Chalapaka

WBS Code	Tasks/Deliverables	Project Manager	Project Sponsor (Chris Paige)	Stakeholder (Ashok Subramanian)	Project Team (Vamshi, NavyaSri, Bhavani, Jahnvi)	Dining Services	Student Organizations & Volunteers
1.1	Project Team Formation	R	A	C	R	I	I
1.2	Identify and recruit project team members	A	C	I	R	I	I
1.3	Define roles and responsibilities	A	C	I	R	I	I
1.4	Conduct initial team meeting	R	A	C	R	I	I
1.5	Conduct project kickoff meeting	R	A	C	R	I	I
1.6	Project Sponsor Reviews Project Charter	R	A	C	R	I	I
1.7	Present Goals & Objectives	R	C	I	R	I	I
2.1	Develop project plan	A	C	I	R	I	I
2.2	Define project activities, timelines, and milestones	A	C	I	R	I	I
2.3	Create detailed work breakdown structure (WBS)	A	I	C	R	I	I
2.4	Develop Project Schedule	R	A	C	R	I	I
2.5	Resource Allocation	R	A	C	R	I	I

ISM 555 – Project Management
Deliverable #4 – RACI Matrix

WBS Code	Tasks/Deliverables	Project Manager	Project Sponsor (Chris Paige)	Stakeholder (Ashok Subramanian)	Project Team (Vamshi, NavyaSri, Bhavani, Jahnavi)	Dining Services	Student Organizations & Volunteers
2.6	Allocate resources	A	R	C	R	I	I
2.7	Develop a budget	R	A	C	I	I	I
2.8	Risk Management	R	A	C	A	I	I
2.9	Identify potential project risks	R	A	C	A	I	I
2.10	Analyze impact of each risk	R	A	C	A	I	I
2.11	Develop mitigation strategies	R	A	C	R	I	I
3.1	Food Safety Monitoring	C	A	R	R	I	I
3.2	Enforce Food Handling Protocols	C	A	R	R	I	I
3.3	Conduct Regular Food Inspections	C	A	R	R	I	I
3.4	Maintain Food Temperature Records	C	A	R	R	I	I
3.5	Volunteer Coordination	C	A	R	R	I	I
3.6	Oversee Volunteer Activities	R	A	C	I	I	I
3.7	Address Volunteer Concerns	R	A	C	I	I	I
3.8	Implement Volunteer Recognition Program	C	A	I	I	R	I
3.9	Progress Tracking	C	A	R	R	I	I
3.10	Track Project Progress	R	A	C	I	I	I
3.11	Monitor Key Performance Indicators (KPIs)	R	A	C	I	I	I
3.13	Conduct Regular Project Status Meetings	R	A	C	I	I	I
4.1	Food Safety Monitoring	C	A	R	R	I	I
4.2	Enforce Food Handling	C	A	R	R	I	I

ISM 555 – Project Management
Deliverable #4 – RACI Matrix

WBS Code	Tasks/Deliverables	Project Manager	Project Sponsor (Chris Paige)	Stakeholder (Ashok Subramanian)	Project Team (Vamshi, NavyaSri, Bhavani, Jahnavi)	Dining Services	Student Organizations & Volunteers
	Protocols						
4.3	Conduct Regular Food Inspections	C	A	R	R	I	I
4.4	Maintain Food Temperature Records	C	A	R	R	I	I
4.5	Volunteer Coordination	R	A	C	I	I	I
4.6	Oversee Volunteer Activities	R	A	C	I	I	I
4.7	Address Volunteer Concerns	R	A	C	I	I	I
4.8	Implement Volunteer Recognition Program	C	A	I	I	R	I
4.9	Progress Tracking	R	A	C	I	I	I
4.10	Track Project Progress	R	A	C	I	I	I
4.11	Monitor Key Performance Indicators (KPIs)	R	A	C	I	I	I
4.12	Conduct Regular Project Status Meetings	R	A	C	I	I	I
5.1	Evaluation and Reporting	R	A	C	I	I	I
5.2	Conduct Post-Project Evaluation	R	A	C	I	I	I
5.3	Generate Final Project Report	R	A	C	I	I	I
5.4	Share Report with Stakeholders	R	A	C	I	I	I
5.5	Project Documentation	R	A	C	I	I	I
5.6	Archive Project Documentation	R	A	C	I	I	I
5.7	Ensure Proper Storage of Records	R	A	C	I	I	I
5.8	Project Transition	R	A	C	I	I	I

ISM 555 – Project Management
Deliverable #4 – RACI Matrix

WBS Code	Tasks/Deliverables	Project Manager	Project Sponsor (Chris Paige)	Stakeholder (Ashok Subramanian)	Project Team (Vamshi, NavyaSri, Bhavani, Jahnavi)	Dining Services	Student Organizations & Volunteers
5.9	Transition Project to Operations	R	A	C	I	I	I
5.10	Develop Project Sustainability Plan	R	A	C	I	I	I
5.11	Celebrate Project Achievements	C	A	I	I	R	I

Definitions	
R	Responsible - the person who actually owns the project, task, or work. An example would be the Project Manager. There should only be one "R" for each activity, but no activity should be missing an "R". More than one "R" is called an overlap. A missing "R" is considered a gap in responsibility.
A	Accountable - the person who will sign off on the work and judging its completion and how it meets quality standards. This could be the Project Sponsor or whomever has final sign-of authority.
C	Consulted - the person who has the ability of knowledge needed to complete the work. These can be Stakeholders, Subject matter experts, or anyone else who is key to completing the work.
I	Informed - people who must be kept informed of the work, but not necessarily consulted.