

**ISM 555 – Project Management**  
**Deliverable #6 – Stakeholder Analysis**

|                        |                   |
|------------------------|-------------------|
| <b>Sponsor</b>         | Chris Paige       |
| <b>Project Name</b>    | Surplus to serve  |
| <b>Project Manager</b> | Bhavani Koukuntla |

| <b>Stakeholder Name</b>                             | <b>Power/Influence (High/Medium/Low)</b> | <b>Interest (High/Medium/Low)</b> | <b>Awareness (High/Medium/Low)</b> | <b>Dimension (Internal/ External)</b> | <b>Can assist by..</b>                                                                          | <b>Can Hinder by..</b>                                       |
|-----------------------------------------------------|------------------------------------------|-----------------------------------|------------------------------------|---------------------------------------|-------------------------------------------------------------------------------------------------|--------------------------------------------------------------|
| Chris Paige                                         | Project Sponsor                          | High                              | High                               | Internal                              | Provides approval, project funding, and strategic oversight. Encourages stakeholder engagement. | Delaying decisions or lacking active involvement.            |
| Ashok Subramanian                                   | Key Stakeholder / Supervisor             | Medium                            | Medium                             | Internal                              | Offers guidance and ensures university-level support and coordination.                          | Providing limited feedback or being unavailable when needed. |
| Dining Units (Hotspot, Coops, Dub's, etc.)          | Surplus Food Providers                   | High                              | Medium                             | Internal                              | Provide daily surplus food. Key to consistent food recovery.                                    | Failing to participate regularly or provide food on time.    |
| Student Volunteers                                  | Collection, Sorting, Distribution        | Medium                            | High                               | Internal                              | Collect and distribute food; assist with tracking, safety checks, and storage.                  | Dropping out or low volunteer turnout.                       |
| Student Organizations (e.g., clubs, service groups) | Volunteer Recruitment Partners           | Medium                            | High                               | Internal                              | Help promote the project, recruit volunteers, and boost campus engagement.                      | Lack of promotion or interest in volunteer efforts.          |
| NAU Logistics & Transport Services                  | Support Team                             | Medium                            | Medium                             | Internal                              | Provide carts or transport for moving food between units and distribution stalls.               | Unavailable resources during key distribution times.         |

**ISM 555 – Project Management**  
**Deliverable #6 – Stakeholder Analysis**

| Stakeholder Name                                  | Power/Influence (High/Medium/Low) | Interest (High/Medium/Low) | Awareness (High/Medium/Low) | Dimension (Internal/ External) | Can assist by..                                                                    | Can Hinder by..                                                          |
|---------------------------------------------------|-----------------------------------|----------------------------|-----------------------------|--------------------------------|------------------------------------------------------------------------------------|--------------------------------------------------------------------------|
| Sustainability Office / Composting Team           | Food Waste Management             | Low                        | Medium                      | Internal                       | Manage composting of food that cannot be distributed. Supports eco-friendly goals. | Improper coordination leading to food waste or hygiene issues.           |
| Health & Safety Officials                         | Food Safety Compliance            | High                       | Low                         | Internal                       | Monitor and enforce food handling and storage guidelines. Prevent health hazards.  | Suspending operations due to non-compliance.                             |
| IT/Tracking Tool Support (e.g., Google Form team) | Tech Support                      | Medium                     | Medium                      | Internal                       | Maintain volunteer schedules and backup list; ensure operational continuity.       | Tracking system failures or uncoordinated shifts.                        |
| Marketing & Social Media Team                     | Awareness & Promotion             | Medium                     | Medium                      | Internal                       | Spread awareness across campus; boost participation and recognition.               | Lack of outreach reducing volunteer and recipient participation.         |
| Food Recipients (Students, Community Members)     | Program Beneficiaries             | Low                        | High                        | External                       | Provide valuable feedback on food quality and distribution process.                | Low turnout affecting the overall success and visibility of the project. |