

ISM 555 – Project Management
Deliverable #7 – Communication Matrix

Sponsor	Professor Chris Paige
Project Name	Surplus To Serve
Project Manager	Vamshi Aitharaju

Audience	Vehicle of Communication	Frequency	Medium	Delivered by	Date Delivered	Expected Result
Project Team	Kickoff Meeting	Once	In-person Presentation	Project Manager	February 15, 2025	Align team on goals, roles, and kick off project with clear expectations
All Stakeholders	Project Overview & Q&A	Once	In-person	Project Manager	February 20, 2025	Introduce project scope, expectations, and gain stakeholder alignment
Project Team	Bi-weekly Project Meetings	Bi-weekly	In-person and Zoom	Project Manager	February 26, 2025	Track progress, discuss updates, and solve issues
Volunteers	Training Sessions	Once	Hands-on and In-Person Presentation	Safety Coordinator	March 15, 2025	Train volunteers on food safety, delivery process, and responsibilities
Dining Units	Progress Updates	Monthly	Email + Follow-up Call	Volunteer Lead	March 29, 2025	Keep dining staff informed, clarify logistics, and encourage participation
Sponsor (Chris Paige)	Project Status Reports	Monthly	Email Report	Project Manager	March 25, 2025	Update sponsor on project status, risks, and budget
Student Beneficiaries	Awareness Campaign	Weekly	Instagram, Flyers, Campus Boards	Marketing Lead	March 15, 2025	Promote program to students, boost participation, and spread awareness
Safety Authorities	Compliance Check-ins	Before each inspection	Email	Project Manager	Ongoing	Ensure food safety protocols are followed and approved
Transportation Team	Schedule Coordination	Weekly	Email and WhatsApp	Logistics Lead	Every Sunday	Confirm transport availability and finalize weekly delivery schedules

ISM 555 – Project Management
Deliverable #7 – Communication Matrix